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United States Environmental Protectlon Agency, Region 5
77 West Jackson Blivd., SR-6J
Chicago, lllinois 60604
Attention: Jim Hahnenberg _
Remedial Project Manager P

Brad Benning :
On-Scene Coordinator

- Subject: Monthly Progress Report for January 2015

RI/FS, Removal Action,.and Remedial Design/Remedial Action

North Bronson Former Facilities Site

Former Scott Fetzer Facility - Operable Unit 3 (OU3)

Bronson, Michigan
Dear Mr. Hahnenberg and Mr. Benning:
As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a
Remedial Investigation/Feasibility Study (RI/FS), Article VIII, Paragraph 20 of the Administrative
Settlement Agreement and Order on Consent for Removal Action (RA), and Article XI, Paragraph 39 of
the Administrative Order for Remedial Design/Remedial Action (RD/RA), at the above- referenced Site,

and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. is hereby submitting the monthly
progress report for work performed during January 2015.

1. Activities Completed During This Reporting Period:

Scott Fetzer submitted the December 2014 monthly progress report to USEPA on January 9, 2015.
2. Summary of Collected Data:

No data were collected during this reporting period.

3. Documents Completed and Submitted During this Reporting Period: ’

Documents were not submitted during this reporting period.

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period.
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5. Scheduled Activities for the Next Reporting Period:

Scott Fetzer will submit hard copies of.the revised RDWP to the EPA for approval upon request.

With the assistance of the USEPA, Scott Fetzer will continue to attempt to obtain access to complete the
sub-slab depressurization fan replacement and system inspection at_

6. Anticipated Problems and Planned Resolut/ons During the Next Reporting Penod:

There are no anticipated problems during the next reporting period.

- 7. Summary of Proposed or Approved Chang_eS'to _the Work Plans or Schedules

Changes to Work Plans or schedules were not required during this reporting period.

If you should have any questions or comments regarding this progress report, please do not hesitate to
contact me at your convenience.

- Sincerely yours,

HALEY & ALDRICH OF MICHIGAN, INC.

bt M pegor—

Keith M. Aragona, P.E.
Senior Project Manager
Project Coordinator

c United States Environmental Protection Agency; Attn: Tom Williams, Esq.
Michigan Department of Environmental Quality; Attn: Beth Mead-O’Brien
Jones Day; Attn: Stephen Giblin, Esq.
Scott Fetzer Company; Attn: David Lamb, Esq
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